
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Wood Dr. - Mockingbird Ln.

Project Phase: Construction

Next Activity: Project Construction

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: Brian Adkins, P.E.

BAdkins@dunawayassociates.com

Dunaway

Contractor: 

7600 N. County Road 1150

Midland, Texas 79705

Comments: 

Utility Schedule:  
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

$1,105,345.63

4/24/2020

To install new storm drain 

lines within the street right-of-

way.To construct 

improvements to existing City 

Streets (new pavement, curb 

& gutter)

Reece Albert, Inc.

Road and Utility Bond Project.

ROAD AND UTILITY BOND PROJECT INFORMATION

Oriole Drive

10/1/2018 $1,234,551.67
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